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SUMMARY OF PROPOSAL: 
The Judicial Council requests re-appropriation from the Public Building Construction Fund Sub-
Account (Fund 0668) of $33,182 million in bond funds (previously appropriated in Item 0250-301-0668 
(1), Ch. 25, Statutes of 2014 as re-appropriated by Item 0250-493 (1), (1), Ch. 10, Statutes of 2015), for 
the Construction phase of the renovation and addition to the existing Willows Branch Main Courthouse 
located in the City of Willows. The addition to the existing 15,798 BGSF courthouse wi l l be 26,069 
BGSF, for a total of 41,867 BGSF. Re-appropriation is needed due to schedule delays caused by a code 
compliance issue identified by the State Fire Marshal (SFM) in the Working Drawings phase. A 
building which connects the Willows Branch Main courthouse and the County building in the adjoining 
property must be partially or fully demolished in order to meet the code requirement. 

This project wi l l provide a modern, secure courthouse with three-courtrooms for the residents of Glenn 
County, improving the existing deficient court facility and consolidating the two court facilities in 
Willows and Orland to create operational and service efficiencies. The total project cost based upon the 
current schedule and updated to the July 2013 California Construction Cost Index is estimated at 
$40,953 million, without financing. The cost estimate for the construction phase has been reduced based 
upon Judicial Council action and direction. The total cost of the project, including financing, has been 
funded by Senate Bil l (SB) 1407 (Ch. 311, Statutes of 2008) revenues. 
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A . PURPOSE OF THE PROJECT: 

The proposed new courthouse wi l l accomplish the following immediately-needed improvements 
to the superior court and enhance its ability to serve the public: 

• The court wi l l maintain its presence in the current historic courthouse—a symbolic Glenn 
County building in the City of Willows and for all of Glenn County—where it has existed 
since 1894; 

• Renovate and expand the unsafe, overcrowded, and physically and functionally deficient 
Willows Branch Main Courthouse, one of California's few historic courthouses still in 
operation; 

" Consolidate court operations from three unsafe, overcrowded, and physically deficient 
facilities: the Willows Branch Main Courthouse, the Self-Help Center in the City of Willows, 
and the Orland Branch in the City o f Orland; and 

« Create an updated and expanded, secure, full-service courthouse—to benefit all Glenn 
County residents—to handle all case types and provide basic services not currently provided 
to county residents due to space restrictions. 

A . l . Facilities Replaced by this Project. 

Three facilities are affected by this project, and wi l l be vacated once the new court 
facility is complete. The existing facilities are listed in Table 1. 

T A B L E 1 
Existins Facilities Replaced by This Proiect 

Facility Location 

Number of 
Existing 

Courtrooms Matters Heard 

Willows Branch Main Courthouse 526 Sycamore Street 
Willows, C A 

1 All Matters 

Orland Branch 821 East South Street 
Orland, C A 

I Misdemeanor & felony 
matters, traffic and limited civil 

Leased Self-Help Center 119 North Butte Street 
Willows, C A 

0 N/A 

Total Existing Courtrooins and Departments 2 
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A . 2 . Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs).' determines the 
number of courtrooms needed for this project. The table below provides 
information used to determine the need for this project, which includes three 
existing JPEs. As shown, this project does not include any new judgeships in 
either Assembly Bi l l (AB) 1 5 9 (Ch. 7 2 2 , Statutes of 2 0 0 7 ) — w h i c h are authorized 
but unfunded—or the last group of 5 0 unauthorized and unfunded judgeships. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed Next 

Location Current JPEs A B 159 50 

Willows Courthouse 1.7 0 0 

Orland Courthouse LO 0 0 

Basis for Project 2.7 

A . 3 . Funding Background. 

In FY 2 0 0 9 - 1 0 , the State Public Works Board (SPWB) authorized funding for 
the Acquisition and Preliminary Plans phases in the amount of $ 3 , 7 1 4 million 
pursuant to Chapter 1 0 , Statutes of 2 0 0 9 (SB 1 2 , 2 X ) . After incorporating 
reductions to the project requested by the Court Facilities Advisory Committee 
Courthouse Cost Reduction Subcommittee (CCRS), funding of $ 2 , 6 0 0 million 
was appropriated for the Working Drawings phase in the FY 2 0 1 3 - 1 4 Budget 
Act. Funding in the amount of $ 3 4 , 7 9 3 million, $ 3 3 , 1 8 2 million in bond funds 
and $ 1 . 6 1 1 million in cash, was appropriated in the FY 2 0 1 4 - 1 5 Budget Act for 
the construction phase. Due to delays in the schedule, the funding for 
Construction Phase reverted on July 1 , 2 0 1 5 . Funding in the amount of $ 3 4 , 7 9 3 

million, $ 3 3 , 1 8 2 million in bond funds and $ 1 . 6 1 1 million in cash was re-
appropriated in the FY 2 0 1 5 - 1 6 Budget Act for the construction phase. 
Unfortunately, additional delays caused by a code compliance issue identified by 
the SFM prevented the project from completing the Working Drawings phase, and 
the bond portion of the construction funds reverted on July 1 , 2 0 1 6 . 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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A.4. Continuation Phase Proposal. 

This proposal requests a re-appropriation of $33.182 million in bond funds from 
the Public Building Construction Fund Sub-Account (Fund 0668), for the 
Construction phase of the project. 

The project, initially approved by the State Public Works Board (SPWB) on 
March 15, 2010, is currently in the Working Drawings phase. Site Acquisition for 
the expansion parcel was approved by SPWB on February 11, 2011. SPWB 
approval for transfer of title of the historic courthouse occurred on February 11, 
2011; the Transfer of Title was recorded on July 27, 2011. Site Acquisition for the 
parking site was completed in December 2011, and Preliminary Plans began in 
February 2012. 

The Working Drawings phase began in May 2014, but has been significantly 
delayed. The project was initially anticipating SFM approval by Apri l 2015, but 
an unanticipated number of back and forth comments and back-checks with SFM, 
delayed the project approval. In December 2015 SFM raised a new concern about 
the project where the County building in the adjoining property is partially 
touching the courthouse via a single story connector building. SFM has ruled 
that this connector building, which belongs to the County, wi l l need to be partially 
or fully demolished in order to meet the code requirement. The Judicial Council 
is currently seeking the County's approval for partial or full demolition of the 
connector building. Once the County approves, the Judicial Council wi l l request 
a scope change for this work. 

Construction is estimated to begin in November 2016. 

A.5. Construction Cost Reduction Subcommittee. 

This project has completed several reviews by the CCRS: a pre-design review in 
December 2012, a schematic design review in December 2013, a design 
development review in February 2014, and a final design review in May 2014. 
The CCRS directed the project team to make changes to some program elements 
of the building. These changes—a reduction to the BGSF of the building addition 
and a reduction to the estimated construction budget—were reflected in the FY 
2013-14 COBCP. 

A.6. Summary of Budget Adjustments: 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal. 
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Phase ($ in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 1,539 $ 1,539 $ 0 

Preliminary Plans $ 2,02! $ 2,021 $ 0 

Working Drawings $ 2,600 $ 2,600 $ 0 

Construction $ 34,793 $ 34,793 $ 0 

Total Budget $ 40,953 $ 40,953 $ 0 

B . R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Coal V I : "Branch-wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
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Council's commitment to Coal 1: "Access, Fairness, and Diversity" and Coal IV: 
"Enhancing the Quality of Service and Justice" provided to the public. 

C . ALTERNATIVES: 

C . l . Approve the construction of the renovations and addition to the Willows 
Courthouse. 

Advantages: 

• This option provides an updated, modern, and secure courthouse 
consolidating operations from the Willows Courthouse, Orland 
Courthouse, and leased space. 

• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project; delay wi l l not allow the court to 
consolidate three existing facilities that do not provide proper security, are 
overcrowded, and in deteriorating physical condition. 

• There is an increased likelihood that the total project cost wi l l be higher 
when the project is undertaken in the future due to escalation in an 
increasingly active construction market. 

Which alternative and why? 

The recommended option is Alternative 1, Approve the construction of the 
renovation and addition to the Willows Courthouse. This option provides the best 
solution for meeting the court facility needs for the County of Glenn. 

C.2. Defer this project. 

Advantages: 

D. RECOMMENDED SOLUTION: 

(DF-151 Rev 04/11) 
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2. Detail scope description. 

The proposed project includes the renovation and expansion of the existing 
Willows Branch Main Courthouse. The scope of the renovation and expansion 
includes seismically upgrading the existing building, upgrading the existing 
building electrical, mechanical and plumbing systems, removing three small one 
story additions, and adding a new addition at the back of the courthouse. 

The new addition wi l l have two stories. The renovation and expansion concept 
was developed consistent with the Secretary of Interiors Standards for the 
Treatment of Historic Properties. Following these guidelines, the new addition 
wi l l be located at the back, being the least public face of the historic courthouse. 

3. Basis for cost information. 

Estimated total project costs are based on the updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended option. Alternative 1, provides the best solution for meeting 
the court facility needs for Glenn County by: 

• Renovating and expanding the unsafe and physically deficient space in 
the Willows Courthouse; 

• Replacing the physically deficient court space at the Orland Courthouse 
and the Willows leased space; and 

• Creating a modern, secure courthouse—to benefit all Glenn County 
residents—for the provisions of basic services heretofore not provided to 
county residents due to space restrictions. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 wi l l not be material. It is anticipated that this project w i l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a renovated facility wi l l be more efficient to operate 
due to improved systems and use of space. This wi l l result in lower operating 
costs i f reviewed incrementally. Any operational cost savings that result from the 
renovated facility wi l l be redirected to offset the ongoing facility operational costs 
of the renovated courthouse. 
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The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project wil l be 
used to offset ongoing operations and maintenance costs of the renovated facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation wi l l be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project wi l l be reviewed and approved by the State Public Works Board at the site 
selection phase, the site acquisition phase, and the preliminary plans phase. The 
working drawings wil l be reviewed by the State Fire Marshal for fire/life/safety, 
the Board of State and Community Corrections for compliance with corrections 
standards, and Division of State Architect for accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution includes the rehabilitation of existing infrastructure by 
renovating the exiting historic Willows Courthouse. 
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Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources by utilizing previously developed land with existing infrastructure. This 
project went through a thorough and responsible CEQA process. 

Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

This project is a renovation and addition of an existing courthouse. 
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New Capital Outlay 

Date Estimated: 3/10/2016 
Prepared by: M. Sun 

C C C l (Cost Estimate Basis): 5264 
CCCI (Basis for Adjustment): 5804 

Construction start: 11/25/2016 
Construction End: 11/30/2018 

Sep-09 

Jul-13 

2 Glenn - Renovation & Addition to Willows CH 
3 
4 

5 Location: Glenn 
6 Project ID: 0000078 
7 Site - Building ID: i l - A l 
8 JCC Project Manager: D. Padam 
9 JCC Planner: P. Menard 

10 Project Description: 
New expansion and renovation building to be occupied by the Superior Court of California, County of Glenn. The proposed project will be 
located on the existing historical courthouse site in Willows. The expanded courthouse is estimated to be 41,867 building gross square feet 

11 (BGSF) in area with 3 courtrooms. Parking for the facility will be in a separate parking lot having 50 stalls. Secure parking spaces for judicial 
officers will be provided in a fenced surface lot adjacent to the building addition. CMAR is the project delivery method expected for this 
project. 

13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
26 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 

58 Footnotes: 

69 1) Utility Relocation - Pre-Construction - includes budget for Site Preparation and Site Utitittes, and a portion of the budget for Site Improvements and Surface Loading Area 
60 2) Adjustment includes reduction for Insurance savings: per Dec 2011 Judicial Council direction, reduce construction hard costs budget by 2% of cuiTcnt 
61 Construction Cost Budget, Unallocated Reduction: per Dec, 201 I Judicial Council direction, reduce constniction hard costs budget by 2% of current 
62 Construction Cost Budget, and includes adjustment per Dec 2012 CCRS approved construction hard costs budget of $22,260,906 
63 3) Per Dec 20] 2 CCRS direction, reduce constructton phase budget by an additional $500,000. Due to square footage adjustment the budget for FFE 
54 was reduced by $ 127,237 (incorporates $65,000 FFE reduction directed by CCRS) and the budget for Data'Comm/Security was reduced by $50,303 

4) Insurance budget eslimated at 2,25 pel cent for Owner Controlled [nsuiance Program "OCIP" moved to "Other Project Costs", estimated cost based upon 95% of the sum of 

Cost i ist i t i iutc Unit C ost Gi ian l i t j Cost RciiKirk.s 

Construction Costs 

Off Site Improvements 1 LS $67,103 

Site Development 
Utility Relocation - Pre-Construction' 1 LS $1,610,450 

Site Preparation' $0 00 /sf 0 sf $0 
Site Improvements Includes Parking' $10 17 /sf 36,982 sf $376,031 

Surface Loadmg Area, Vehicle Sally Port' $84 83 /sf 4,198 sf $356,112 
Below Grade Loading/Service Area N/A 

Site Utilities (Mechanical and Electrical)' $0.00 /sf 0 sf $0 
Site Security N/A 

Other Site Construction N/A 
Parking 

Surface Parking N/A /sf sf 
Secure Surface Parking N/A 

Building Construction 
New Superstructure and Shell $188 96 /sf 26,069 sf $4,925,998 

New interiors $85 90 /sf 26,069 sf $2,239,327 

New Equipment and Vertical Transportation $70 84 /sf 25,069 sf $1,846,728 
New Mechanical and Electncal $169,11 /sf 26,069 sf $4,408,529 

Site Preparation and Demolition $5,67 /sf 26,069 sf $147,811 
Building Renovation 

Existing Building Construction $360,1 1 /sf 15,798 sf $5,689,018 
Insurance Savings/Unallocated Reduction^ -$137,622 

Construction Cost Subtotal $21,529,485 

IVIIsccllancous Construction Costs 
Furniture, Fixtures & Equipment^ 

Data, Communications & Security^ 
$43 00 /sf 

$17,00 /sf 

41,867 sf 

41,867 sf 
$1,800,281 

$711,739 

Miscellaneous Construction Cost Subtotal $2,512,020 

Estimated ToUi Curreat Construction Costs $24,041,505 

Adjust CCCl from 5264 to 5804 $2,466,264 

Markel Conditions 30 months @ 0 00% $0 

Escalation to Start of Construction 22 months 0.42% $2,449,318 

Escalation to Midpoint 8 months ® 0.42% $972,958 

Contingency (Including Escalations) 700% $2,095,103 
Redirect Insurance Budget to "Other Project Costs" -$639,755 

Estimated Total Construction Cost $31,385,393 

65 Construction Cost Subtotal, FF&E, Data. Comni & Security, CCCl, and escalation 
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Summary of Costs by Phase 

2 Glenn - Renovation & Addit ion to Wil lows C H New Capital Outlay 

3 Date Estimated: 3/10/2016 

4 Prepared by: M . Sun 

6 Location: Clenn CCCI (Cost Estimate Basis): 5264 Sep-09 

6 Project I D : 0000078 CCCI (Basis for Adjustment): 5804 Jul-13 

7 Site - Building I D : l l - A I Construction Start: 11/25/2016 

8 

9 

JCC Project Manager: D. Padam Construction End: 11/30/2018 

10 Eslimated Project Cost b_\e Study Acquisition Pieliminary Working Constfiiction Tiilals 

11 (SOOO's) Plans Drawings 

12 (S) ( A ) (0) (W) " ( C ) 

13 Construction Costs 

14 Construction Costs (see prior page for detail) $24,042 $24,042 

15 Adjust CCCI $2,466 $2,466 

16 Market Conditions $0 $0 

17 Escalation to Start o f Construction $2,449 $2,449 

18 Escalation to Midpoint $973 $973 

19 Contingency $2,095 $2,095 

20 Redirect Insurance Budget to "Other Project Costs'*^ -$640 -$640 

21 Construction Costs Subtotal $0 $0 $0 $0 $31,385 $31,385 

22 Architectural and Engineering 

23 A & E Design Services $499 $1,561 $1,394 $1,394 $4,848 

24 Construction Inspection $0 $0 

25 Bid Advertising. Printing and Mailing $99 $99 

26 A&e Fees Subtotal $0 $499 $1,561 $1,492 $1,394 $4,946 

27 Site Acquisition 

28 Purcliase Price $81 $81 

29 Site Acquisition Subtotal $0 $81 $0 $0 $0 $81 

30 Other Project Costs 

31 Special Consultants $0 $81 $124 $0 $205 

32 Geoleclinical Services & Land Surveying $19 $0 $50 $100 $169 

33 Program and Project Management" $71 $134 $371 $114 $691 

34 Materials Testing Laboratoiy $0 $124 $124 

35 Inspection Services $248 $248 

36 Commissioning $4 $74 $74 $153 

37 Constniction Management $0 $133 $186 $495 $814 

38 CEQA/Diie Diligence/Mitigation/Documentation/Invest. $210 $66 $10 $0 $286 

39 Property / Title / Escrow Appraisals $200 $200 

40 Othei Site Costs (Equity Biiy-Ont) $443 $443 

41 Legal Services $0 $0 

42 Peer Review $22 $62 $84 

43 Constructibility/Vatue Review $0 $0 

44 Minimum Code Review- $67 $67 

45 Moving and Relocation Expenses $7 $0 $7 

46 Plan Checking $20 $165 $32 $217 

47 Post-Occupancy Evaluation' $0 $0 

48 Utility Connectioiis/Fees/Other $10 $826 $836 

49 Other Project Costs Subtotal $0 $960 $460 $1,108 $2,014 $4,542 

60 $0 

61 A & E Fees plus Other Project Costs Subtotal $0 $1,539 $2,021 $2,600 $3,408 $9,568 

52 $0 

53 Total Estimated Project Costs $0 $1,539 $2,021 $2,600 $34,793 $40,953 
54 

55 Less Funds Tiaiisferred -$1,539 -$2,021 -$2,600 -$1,611 -$7,771 

56 Less Eunds Available not Transferred $0 

57 Carryover 

58 Balance of Funds Required SO $0 $0 $33,182 $33,182 
59 

60 Footnotes: 

61 1) Includes budget {$87K) for DIR Charges for Wage and Labor Compliance In.s(iection fees, estimated at 1/4 of 1% of Total Conslniotioii 

62 2) OCIP Budget added to "Other Project Costs" ($640K). 
63 3) Per December 2012 CCRS direcliim. reduce coiisliuclioii pliase biidgcl by an addilioiial $500,000. Reduce FFE by $65,000 and reduce 

64 by $435,000. 

Phase budget, 

soft costs 
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Glenn - Renovation & Addi t ion to W i l l o w s C H 

Location: Glenn 
Project I D : 0000078 

Site - Bui ld ing I D 11-At 
JCC Project Ivlanager: D, Padam 

Date F,stimated 3/10/2016 

Prepared by: M . Sun 

Estimate CCCI : 5264 

Projected CCCI 5804 

Construction Start: 11/25/2016 

Construction End: 11/30/2018 

This lorm provides a chronoiogical history of the project. The initial column reflecis the detail related to implementing the Budget Act or authonzing legislation. 
Subsequent columns reflect all reportable project phases listed in the schedule section 

Requested Action: A, P 
C C C I 5264 

W 

C C C I 5680 
c 

C C C I 5804 
C Reapprop 
C C C I 5804 

C Reapprop 

C C C I 5804 

PWB/DOF Action Dale: 12/11/2009 7/1/2013 7/1/2014 7/1/2015 7/I/20I6 

C O S T S -Display new totals for each calegoiy. 

Study $ $ $ $ $ 

Acquisition $ 1.693 J 1,539 $ 1.539 $ 1,539 s 1,539 

Preliminary Plans $ 2,021 $ 2,021 $ 2,021 $ 2,021 I 2,021 

Working Drawings J 2.688 s 2,600 $ 2,600 $ 2.600 $ 2,600 

Total Construction $ 39,827 $ 36,772 $ 34,793 $ 34.793 $ 34.793 

Equipment Phase (Group 2) $ $ $ $ $ 

Other $ $ $ $ s 

Total Project Costs $ 46.229 $ 42,932 5 40,953 5 40,953 s 40,953 

Construction Detail - Must tie to total construction costs above. 

Contract $ 33,785 $ 30,787 $ 29,290 $ 29,290 J 29.290 

Contingency $ 2,365 J 2,202 % 2,095 $ 2.095 s 2.095 

A&E Costs $ 1.394 $ 1,394 I 1,394 I 1,394 $ 1.394 

Group 2 Equipment $ $ I $ $ 

Agency Retained % $ - $ $ $ 

Other % 2,283 $ 2,389 $ 2,014 $ 2,014 $ 2,014 

Total Construction $ 39,827 $ 36,772 $ 34,793 $ 34,793 $ 34,793 

FUNDING DATA - Include ail binding provided. For reversions and augmentations indicate EO number 

Chapter / Item Must tie to Total Project Cost, above 

Phase Amount Transferred Net Comments 

tO-09-0250-801-3138 A $ 1,693 $ 1,693 $ 

10-09-0250-801-3138 A $ (154) S (154) 5 

10-09-0250-801-3138 P S 2,021 % 2.021 % 

20-13-0250-301-3138(1) W J 2,600 $ 2,600 % 0 

25-14-0250-301-0668(1) C $ 33,182 s S 33.182 

25-14-0250-301-3138(2) c i 1,611 S 1.611 

25-14-250-301-0668 (1) c % (33,182) $ (33,182) Approp Reverted 

25-14-250-301-3138 (2) c s (1,611) $ (1.611) Approp. Reverted 

10-15-250-491 (1). (2) c 33,182 $ 33,182 

10-15-250-493 ( l ) , ( l ) c $ 1.61 1 $ 1.611 $ 

10-15-250-491 (1). (2) c $ (33.182) $ (33.182) Approp Reverted 

TBD-I6-250-30I-0668 c t 33,182 $ 33.182 

Total Funding $ 40,953 s 7,771 $ 33,182 

SCHEDULE - Include all proiect dates (lvI|ylA3D/YYYY). 

Study Completion 2/15/2010 2/15/2010 2/15/2010 2/15/2010 2/15/2010 

Acquisition Completion 2/9/2012 I/3I/20I2 1/31/2012 2/11/2011 2/11/2011 

Start Preliminary Plans 1/13/2012 2/1/2012 2/1/2012 2/1/2012 2/1/2012 

Preliminary Plan Approval 1/8/2013 3/15/2014 3/15/2014 5/9/2014 5/9/2014 

Approval to Proceed to Bid 7/30/2013 4/16/2015 1/10/2015 7/31/2015 9/2/2016 

Contract Award Approval 2/7/2014 7/16/2015 4/15/2015 10/31/2015 11/2.5/2016 

Project Completion 8/6/2015 1 I / I 5/2016 8/1.5/2016 10/31/2017 11/30/2018 

COST INCREASE/DECREASE 
Acquisition (154) % $ $ 

Working Drawings (88) $ s S 

Construction (2,618) $ 31 $ % 

I'enant tmprovements 

CCCl 1,958 
$ 
i 

(7311 
508 

s 
J ; 

Escalation (2.338) I (1.305) $ 

Contingency (163) J (107) I 

Rent/Moving Expenses $ (344) $ 

Olher 106 s (31 $ I 

Total Increase $ (3,297) $ (1,979) $ $ 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000078 
FISCAL IMPACT WORKSHEET BU/Enfity; 0250 
Department Title: Judicial Branch ProgarmID 0165 
Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse COBCP #: 16-91-02 
Program Category: CRI Piioiity: 02 
Program Subcategory: MA/MI: MA 

Existing January 10 April 1 Mayl May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 A CA 1,693 1,693 
0250-801-3138-09-09 A CA -154 -154 
0250-801-3138-09-09 P CA 2,021 2,021 
0250-301-3138-13-13 W BA 2,600 2,600 
0250-301-0668-14-14 C BA 33,182 33,182 
0250-301-3138-14-14 c BA 1,611 1,611 
0250-301-0668-14-15 c RA -33,182 -33,182 
0250-301-0668-14-15 c RA 33,182 33,182 
0250-301-3138-14-15 c RA -1,611 -1,611 
0250-301-3138-14-15 c RA 1,611 1,611 
0250-301-0668-15-16 c RA -33,182 -33,182 
0250-301-0668-15-16 c RA 33,182 33,182 

0 
0 
0 
0 
0 

TOTAL FUNDING 40,953 0 0 0 0 0 40,953 

PROJECT COSTS 0 
Study 0 
Acquisition 1,539 1,539 
Performance Criteria 0 
Preliminary Plans 2,021 2,021 
Working Drawings 2,600 2,600 
Total Construction or Design-Build 34,793 0 0 0 0 0 34,793 
Equipment (Group 2) 0 

TOTAL COSTS 40,953 0 0 0 0 0 40,953 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 29,290 29,290 
Contingency 2,095 2,095 
A&E 1,394 1,394 
Agency Retained 0 
Other 2,014 2.014 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 34,793 0 0 0 0 0 34,793 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 2/15/2010 Proj Mgmt: D Location: stale of California 

Acquisition Approval 2/11/2011 Budg Pack: Yes County: Glenn 

Start Preliminary Plans/Performance Criteria 2/1/2012 Proj Cat: CRI Qty: Willows 

Preliminary Plan/Performance Criteria Approval 5/9/2014 Req Legis: No Cong Dist: 2 

Approval to Proceed to Bid 9/2/2016 Req Prov: No Sen Dist: 4 

Contract Award Approval 11/25/2016 SO/LA Imp: SO/U Assm Dist: 2 

Project Completion 11/30/2018 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 

FISCAL DETAIL WORKSHEET 
Department Title: Judicial Branch 

Budget 
0000078 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

Year 2016-17 

0250 
0165 

Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse 

Budget 
0000078 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-02 
Program Category: CRI 

Budget 
0000078 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

02 
Program Subcategory: 

Budget 
0000078 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify aii items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding In the future. When possible, identify funding needs by fiscal year (BY+1 
through BYH). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 156 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 156 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 
SCOPeASSUMPTIONS WORKSHEET 
Department Title: Judicial Branch 
Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse 
Program Category: ^CRI 
Program Subcategory: 

Proj ID: 

0250 

Budget Year 2016-17 
0000078 
BU£ntity: 

Progami ID 

COBCP #: 

Priority: 

M/VMI: 

0165 
16-91-02 

02 
MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tlie latest approved 
Scope language. Enter Scope language in ceil A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY*4 in ceil A110). 
New expansion and renovation building to be occupied by ttie Superior Court of California, County of Glenn. The 
proposed project will be located on the existing historical courthouse site in Willows. The expanded courthouse is 
estimated to be 41,867 building gross square feet (BGSF) in area with 3 courtrooms. 


